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ESTIMATE RUN 12/12/2014

ESTIMATE SUMMARY 15:02:36

CONTID: C18895         ESTIMATE NO: 0007 PROG 2005

PCN: 18895-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STATEWIDE CCTV AND RWIS PROJEC PERCENT TIME:

PROJECT NO: ITSSW01-239                   

STATEWIDE CCTV AND RWIS PROJEC

NAME OF ROAD: 285D

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 12/12/2014 DATE TIME STARTED 11/01/2013

2478 Patterson Road #17 DATE LET 08/08/2013 DATE WORK BEGAN 11/01/2013

 DATE AWARDED 08/22/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/06/2013 DATE ACCEPTED

Grand Junction CO 81505     970-257-1879 DATE NOTICE TO PROCEED 11/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,547,200.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,511,555.18 NON-PARTICIPATING 137,302.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -5,480.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

134.77

FIXED COMPLETION DATE

FIXED COMPLETION DATE

91.54%

130,955.14

137,302.17

131,822.17

131,822.17

$

$

$

$

0.00

1,416,245.36

1,416,245.36

0.00

1,416,245.36

-22,673.33

0.00

1,393,572.03

0.00

AMOUNT DUE 1,393,572.03 131,822.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 131,822.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

407.0 TIME ALLOW: 8/29/2014 ??:??:??

ORIG TIME ALLOW: 7/31/2014 ??:??:??



CONTID: C18895         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18895-BID    ESTIMATE RUN 12/12/2014

PROJECT: ITSSW01-239                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:36

CUMULATIVE
AMOUNT

CAT NO0200 Bid items 

0005 Potholing 16.500

2.000

203-01597  
 

2,427.0218.500

262.38

18.500

HOUR

131.19000

0010 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

4.000

CY  

295.18000

0015 Erosion Log (12 Inch) 2,500.000

0.000

208-00002  
 

11,875.002,500.000

0.00

2,500.000

LF  

4.75000

0020 Aggregate Bag 84.000

0.000

208-00035  
 

535.9284.000

0.00

84.000

LF  

6.38000

0025 Concrete Washout Structure 5.000

0.000

208-00045  
 

2,295.905.000

0.00

5.000

EACH

459.18000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.92000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

65.60000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

65.60000

0045 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

80.000

HOUR

52.48000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.500

ACRE

524.77000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.500

ACRE

1,967.90000
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PCN: 18895-BID    ESTIMATE RUN 12/12/2014

PROJECT: ITSSW01-239                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:36

CUMULATIVE
AMOUNT

CAT NO0200 Bid items 

0060 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.500

ACRE

721.56000

0065 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

150.000

LB  

2.62000

0070 *Wildlife Biologist 40.500

0.000

240-00000  
 

5,313.2040.500

0.00

40.500

HOUR

131.19000

0075 *Drilled Caisson (36 Inch) 16.000

16.000

503-00036  
 

13,923.8432.000

6,961.92

32.000

LF  

435.12000

0080 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

1.31000

0085 Location Marker (Utility)(Flat Slat) 8.000

0.000

612-00270  
 

626.888.000

0.00

48.000

EACH

78.36000

0090 2 Inch Electrical Conduit (Bored) 1,188.000

0.000

613-00206  
 

40,356.361,188.000

0.00

1,188.000

LF  

33.97000

0095 2 Inch Electrical Conduit (Plastic) 2,914.000

30.000

613-01200  
 

43,453.442,944.000

442.80

4,055.000

LF  

14.76000

0100 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

0.000

LF  

15.65000

0105 Pull Box (18"x12"x8") 32.000

1.000

613-07018  
 

32,555.4933.000

986.53

33.000

EACH

986.53000

0110 Pull Box (24"x36"x24") 10.000

0.000

613-07023  
 

11,070.7010.000

0.00

10.000

EACH

1,107.07000
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PCN: 18895-BID    ESTIMATE RUN 12/12/2014

PROJECT: ITSSW01-239                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:36

CUMULATIVE
AMOUNT

CAT NO0200 Bid items 

0115 Wiring 0.000

1.000

613-10000  
 

32,745.771.000

32,745.77

1.000

L S 

32,745.77000

0120 Light Standard Steel (40 Foot) 20.000

0.000

613-32400  
 

111,251.6020.000

0.00

20.000

EACH

5,562.58000

0125 Light Standard Foundation 20.000

0.000

613-40010  
 

25,713.8020.000

0.00

20.000

EACH

1,285.69000

0130 *Secondary Service Pedestal 1.000

0.000

613-50150  
 

551.011.000

0.00

11.000

EACH

551.01000

0135 Communications Cabinet 16.000

2.000

614-72830  
 

142,869.2418.000

15,874.36

18.000

EACH

7,937.18000

0140 Communications Cabinet (Type 2) 4.000

0.000

614-72832  
 

34,372.564.000

0.00

4.000

EACH

8,593.14000

0145 Telemetry (Field) 26.000

2.000

614-86105  
 

47,754.2828.000

3,411.02

28.000

EACH

1,705.51000

0150 Weather Monitoring System 6.000

0.000

614-86741  
 

377,835.846.000

0.00

6.000

EACH

62,972.64000

0150 MATERIAL ALLOWANCE RWIS Elite Rpu 0.000

0.000

0.000.000

0.00EACH

6,820.00000

0150 MATERIAL ALLOWANCE Lx-Rpu Serial Port Expansion 0.000

0.000

0.000.000

0.00EACH

255.00000

0150 MATERIAL ALLOWANCE Ethernet 5-Port Switch 0.000

0.000

0.000.000

0.00EACH

403.00000
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PCN: 18895-BID    ESTIMATE RUN

PROJECT: ITSSW01-239                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 Bid items 

0150 MATERIAL ALLOWANCE Master Padlock 0.000

0.000

0.000.000

0.00EACH

16.58000

0150 MATERIAL ALLOWANCE Humidity and Temperature Pro be 0.000

0.000

0.000.000

0.00EACH

1,082.00000

0150 MATERIAL ALLOWANCE Radiation Shield 0.000

0.000

0.000.000

0.00EACH

391.00000

0150 MATERIAL ALLOWANCE Present Weather Visibility S ensor 0.000

0.000

0.000.000

0.00EACH

6,360.00000

0150 MATERIAL ALLOWANCE Mast Cable 3.85m 0.000

0.000

0.000.000

0.00EACH

222.36000

0150 MATERIAL ALLOWANCE Roadway Installation Kit PWD 0.000

0.000

0.000.000

0.00EACH

172.44000

0150 MATERIAL ALLOWANCE Ultrasonic Wind Sensor 0.000

0.000

0.000.000

0.00EACH

2,711.50000

0150 MATERIAL ALLOWANCE Accessory Kit LX-RPU 0.000

0.000

0.000.000

0.00EACH

283.42000

0150 MATERIAL ALLOWANCE Road State Sensor Remote 0.000

0.000

0.000.000

0.00EACH

13,872.00000

0150 MATERIAL ALLOWANCE DST111 Temperatur Sensor Rem ote 0.000

0.000

0.000.000

0.00EACH

4,547.50000

0150 MATERIAL ALLOWANCE Pole Installation Kit DSC111 /DST111 0.000

0.000

0.000.000

0.00EACH

2,253.00000
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PCN: 18895-BID    ESTIMATE RUN

PROJECT: ITSSW01-239                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 Bid items 

0150 MATERIAL ALLOWANCE Cable Sensor M12 5N Female-M ale 0.6m
SH

0.000

0.000

0.000.000

0.00EACH

76.50000

0155 Fold-Over Tower (ITS) 6.000

0.000

614-86752  
 

58,249.686.000

0.00

6.000

EACH

9,708.28000

0160 *Traffic Management System Building Equipment 0.000

1.000

614-87310  
 

32,798.251.000

32,798.25

1.000

L S 

32,798.25000

0165 Closed Circuit Television 25.000

2.000

614-87320  
 

101,980.3527.000

7,554.10

27.000

EACH

3,777.05000

0165 MATERIAL ALLOWANCE Pole Bracket for CCTV Camera 2.000

-2.000

0.000.000

-180.00EACH

90.00000

0165 MATERIAL ALLOWANCE CCTV Camera 2.000

-2.000

0.000.000

-5,300.00EACH

2,650.00000

0170 Closed Circuit Television Pole with Lowering De vice 0.000

2.000

614-87364  
 

35,422.122.000

35,422.12

2.000

EACH

17,711.06000

0175 Fiber Optic Cable (S Mode)(168 S) 19,930.000

0.000

614-87502  
 

37,867.0019,930.000

0.00

19,930.000

LF  

1.90000

0180 Bollard 5.000

0.000

622-00270  
 

2,623.855.000

0.00

5.000

EACH

524.77000

0185 Mobilization 0.000

0.000

626-00005  
 

0.000.000

0.00

1.000

DAY 

115,712.23000

0186 *Mobilization 1.000

0.000

626-00000  
 

115,712.231.000

0.00

0.000

L S 

115,712.23000
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PCN: 18895-BID    ESTIMATE RUN 12/12/2014

PROJECT: ITSSW01-239                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:36

CUMULATIVE
AMOUNT

CAT NO0200 Bid items 

0190 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

26.24000

0195 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

131.19000

0200 Traffic Control Management 72.000

1.000

630-00012  
 

61,533.1673.000

842.92

73.000

DAY 

842.92000

0205 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

52.48000

0210 Construction Traffic Sign (Panel Size B) 3.600

0.000

630-80342  
 

236.163.600

0.00

4.000

EACH

65.60000

0215 Construction Traffic Sign (Panel Size C) 1.800

0.000

630-80343  
 

141.701.800

0.00

2.000

EACH

78.72000

0220 Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

0.000

EACH

32.80000

0225 Advance Warning Flashing or Sequencing Arrow Pa nel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

655.97000

0230 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

262.39000

0235 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

26.24000

0240 Traffic Cone 18.900

0.000

630-80380  
 

247.9718.900

0.00

40.000

EACH

13.12000
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PCN: 18895-BID    ESTIMATE RUN 12/12/2014

PROJECT: ITSSW01-239                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:02:36

CUMULATIVE
AMOUNT

CAT NO0200 Bid items 

0245 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

650.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0265 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0280 CCTV Pole (Fiberglass) 30' 6.000

0.000

614-87325  
 

25,380.006.000

0.00

6.000

EACH

4,230.00000

0285 *Construction Surveying (Hourly) Construction S urveying
(Hour)

55.696

0.000

625-00001  
 

6,405.0455.696

0.00

55.696

HOUR

115.00000

0290 2 In Elec Cond (Jacked) 2" Electrical Conduit ( Jacked) 480.000

0.000

613-00201  
 

120.00480.000

0.00

480.000

LF  

0.25000

CAT 1,416,245.36131,822.171,547,200.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0275 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,049.54000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,416,245.36131,822.17$1,547,200.50$CURRENT AMTPROJECT TOTAL


